
Amended:  5/19/2006

Callahan School Building Committee

AGENDA of the Regular Meeting of the Callahan School Building

Committee of the Town of Burrillville to be held Monday, May 22, 2006

at 6:30 P.M. in the Callahan School Office, Harrisville, RI.

MEMBERS PRESENT:  

£  David Brunetti, Chairman		£ Mark Brizard, Vice Chairman

£  Andre Auclair				£ Michael Coutu	

£  Roger Robert   				£ Barry Lowe

MEMBERS ABSENT: 

  

STAFF/CONSULTANTS PRESENT:			

£	David Brissette, Principal & Ex-Officio 	£  John Mainville, Finance

Director

£	Nancy Binns, Town Council Liason		£  David DeQuattro, Robinson

Green Beretta

£	Mary Karmozyn, School Committee Liason	£  Barbara Von Villas,

Superintendent

£	Gordon Richardson, Burrillville School Department



£	Dawn Bailey, Clerk of the Committee		£ C. Russell Jennings, Clerk

of the Works

£  Raymond Garvey, Robinson Green Beretta

CONTRACTOR REPRESENTATIVES PRESENT:

£	Kevin Thibodeau, A.F. Lusi Construction, Inc.

	

	OTHERS PRESENT: 

CALL TO ORDER

APPROVAL OF MINUTES

May 8, 2006 Meeting Minutes 

APPROVAL OF INVOICES/BILLS/CORRESPONDENCE

1.	Dawn Bailey – Invoice #7

2.	Russell Jennings – Invoice #502-5 

3.	Invoice from RGB Corp. for A.F. Lusi Construction, Inc.  

4.	Invoice from RGB Corporation #5462-18 $12,162.49

5.	Invoice from Vortex Inc.

6.	Invoice from Sonitrol - $529.25

CITIZEN COMMENT*

STANDING AGENDA ITEMS:

1. Overview, discussion, and action relative to minutes from weekly



construction meetings.

2.  Summary, discussion, and action relative to construction activities

conducted since the previous  meeting.

3. Detailed overview, discussion, and action relative to planned

construction activities and associated impacts for the next 30 days.

UNFINISHED BUSINESS:

1.	Update, discussion, and action relative to:

a.	itemized list of areas that are scheduled to be painted within the

1936 building; estimate for areas that are recommended to be or

could be painted within the 1936 building; as well as an estimate

covering an itemized list of areas for consideration for painting in the

1973 building

b.	costs for fire rated glass and wall re-construction for 1973 building

overlook

c.	credit for deduction of dry-erase boards in the 1936 building

classrooms

d.	costs for covering sub floor in the existing 1936 building media

center, as well as costs for patching and overlay of floors in 1936

building classrooms

e.	cost for substitution of quarry tile for current specification of epoxy

flooring in the new section of the cafeteria

f.	cost from ATC for conversion of existing analog unit ventilators to

digital unit ventilators in the 1973 building     

2.	Discussion and action relative to renovation and addition project

summaries.



NEW BUSINESS:

1.	Discussion and action relative to:

a.	costs for addressing millwork in the 1936 building

b.	costs for removal of additional quantities of loam containing peat

and acquisition of additional quantities of structural fill 

c.	change order document G701-2001 and work changes proposal

request document G709-2001, reflecting a change (increase) in the

contract sum by $54,112.00 in accordance with the  Committee’s

previously approved change orders: COR#9 revised, COR#12,

COR#13, and COR#14  

2.	Update, discussion, and action relative to longer term construction

schedule. 

3.	Update, discussion, and action relative to Committee meeting

schedule.

GENERAL DISCUSSION

ADJOURN

* Each member of the public is welcome to provide the Committee

with their comments relative to the Callahan School Renovation and

Addition Project. The total time allotment for the sum of all comments

made by each person is to be limited to a maximum of 2 minutes.


